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200.00 PROJECT DEVELOPMENT PROCESS 

200.20 PLANNING/PROGRAMMING 

Pre-planning 

Through pre-planning activities, the CA Agency evaluates potential issues and opportunities to identify 
projects that should move forward. Pre-planning considers: 
 

 Type of work 

 Project location 

 Environmental issues 

 ROW needs 

 Utility issues 

 Constructability issues 

 Project schedule 

 Cost analysis 

 Funding source 

 Other issues 

As part of the MPO project application process, the CA Agency provides project information to the MPO 

to confirm funding-source eligibility. 

Eligibility 

Several federal-aid funding programs, such as the Highway Safety Improvement Program (HSIP), 
Transportation Alternatives Program (TAP), and Safe Routes to School (SRTS), require projects to obtain 
eligibility of federal-aid funding before programming. The CA Agency can contact ADOT for information 
on specific eligibility requirements. When applicable, the CA Agency must submit an eligibility request to 
the ADOT LPA Section. ADOT and FHWA will complete the eligibility determination. ADOT will provide 
the CA Agency with an eligibility determination letter. 

Programming 

The CA Agency must coordinate with the MPO to program the project in the MPO Transportation 
Improvement Program (TIP). The CA Agency must provide project information to the MPO, so the 
project can proceed through the MPO’s competitive prioritization process for programming in the MPO 
TIP. The MPO TIP needs to show a separate line item for federal aid for each project task (i.e., design, 
ROW, utilities, and construction). 

The MPO will submit the MPO TIP to ADOT for review and inclusion in the Statewide Transportation 
Improvement Program (STIP) that FHWA reviews and approves. FHWA authorizes federal-aid funding for 
a CA-administered FAHP project only if the project is programmed in the MPO TIP and STIP. 

 


